II.

U.8. ENVIRONMENTAL PROTECTION AGENCY

HEADING
Date: February 28, 1994
Prom: Kevin Matheis/Jack on, On-Sc¢ne- inators,
USEPA, REGION II /] ? /}MW
To: W. Muszynski, EPA
K. Callahan, EPA
G. Pavlou, EPA
R. Salkie, EPA
G. Zachos, EPA
J. Rotola, EPA
ERD, Washington,
(E-Mail)
J. Marshall, EPA
M. Basile, EPA Niagara Falls
E. Schaaf, EPA
P. Simon, EPA
E. Kissel, EPA
D. Fischer, EPA
S. Becker, EPA
I. Purdy, EPA-HWFB
M. Jon, EPA-HWFB
. M. O’Toole, NYSDEC
A. Rockmore, NYSDEC
F. Shattuck, NYSDEC IX
TAT
subject: Frontier Chemical Processes, Inc., Niagara Falls,
Niagara County, NY - Cyanides, Oxidizers, Flam-
mables, Corrosives, Halogenated and
Non-Halogenated Solvents
POLREP NO: Seventeen (17)
BACKGROUND
S8ITE/SPILL NO.: AY
D.0O. NO.: 0026-02-036
RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: . Non-NPL
START DATE: December 22, 1992
APPROVAL STATUS: Authorization of Funding from
Deputy Regional Administrator
STATUS OF ACTION MEMO: Signed May 17, 1993
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III.

RESPONSE INFORMATION

A.

1.

8ituation
See Polrep #1.
Actions Taken

No PRP contractor activity oc¢curred on site.

The PRP contractor, EWT, was demobed on January 7,
1994 by the PRP commitee due to excessive delays and
expenditures. Drum removal activities were halted
while the PRP commitee assessed the project with their
contractor. PRP continued to negotiate a new contract
with their contractor for the completion of the drum
removal.

EPA coordinated the continuing drum enforcement
activities; processing formal and informal FOIA
requests, assisting ORC with the processing of UAO
recipients, managing numerous PRP requests for updates,
and coordinating with the PRP designated coordinator.

EPA continued to work on the tank PRPs with TAT.
Numerous files were input into the tracking computer
program, DBase. Approximately 1,693 PRPs have been
identified for the tanks on-site. TAT continued to
compile the data from the final series of tanks and
completed the tank PRP list.

TAT and a representative from the PRP commitee
conducted a physical inventory of the drums remaining
on site.

ERCS continued to provide maintenance and conduct
winterizing activities. Due to the freeze/thaw weather
conditions, numerous steam pipes ruptured; ERCS
personnel promptly effected repairs. ERCS also
continued to overpack leaking drums as hecessary.

ERCS continued to collect and treat site stormwater
runoff prior to approved discharge to the POTW.



7.

Waste shipments to date:

\ # of RCRA

Date Loads TSDF Comments
12/10/93 2 APTUS Flam. Liquid/Solid
12/10/93 1 APTUS Lab Packs
12/16/93 1 ENVOTECH | Non-Haz Liquid/solid
12/17/93 2 OMNTI Flam. Liquid
12/17/93 1 APTUS Flam. Liquid/Solid
12/18/93 1 ENVOTECH | Non-Haz Liquid/Solid
12/18/93 1 APTUS PCB/Poison
12/19/93 1 ENVOTECH | Non-Haz Liquid/Solid
12/21/93 1 ENVOTECH | Non-Haz Liquid/Solid
12/22/93 1 APTUS Flam. Solid
12/27/93 1 ENVOTECH | Non-Haz Liquid/Solid
12/28/93 1 ENVOTECH | Non-Haz Liquid/Solid

Future Actions

Maintenance of the facility and 24-hour security will
continue.

The EPA and TAT will continue to compile PRPs for the
forthcoming tank removal action.

The PRP contractor will remobe to complete drum removal
activities.

Key Issues

As part of the negotiated AOC, EPA will continue to
provide maintenance support to the PRP contractor.-

EPA continued to process information requests as PRPs
telephone requests, and mail FOIA requests to the EPA-0SC.

The PRP commitee demobed their contractor due to cost and
time overruns. This caused delays in the completion of the
drum removal while a new contract was negotiated.



IV. COST INFORMATION:

Amount Obligated to ETI ETI Region II Total
Contract Costs Remaining
As of 12/17/93
$ 1,135,000 $ 1,130,000 $ 5,000
OHM Region 1II
Contract costs
Amount Obligated to as of 2/28/94
Present Contract . :
(OHM) $ 400,000 $ 310,000 $ 90,000
'EPA/TAT Costs $ 420,300 $ 375,000 $ 45,300
Site Totals $ 1,955,300 $1,815,000 § 140,300

Note § 211,700 funds from EPA and TAT were transferred into ERCS

mitigation ceiling.






